
 

 
2020 Street Improvement Project 

Construction Update #5 – 07-17-2020 
 
 

This Week  

• The Contractor continued storm sewer installation in Area 1. 

• Marking and removal of trees and shrubs in Areas 2 & 3. 
 

Next Week & Beyond (any exact dates are estimated and dependent on weather) 

• Storm sewer installation will continue in Area 1.  

• Excavation of the roadbed and surface grading in Area 1 will occur after storm sewer has been installed. 

• Pavement Removal will occur in Areas 2 & 3 on Thursday, 7/23 and Friday, 7/24. Pavement will be removed 
however construction in these areas will not start immediately. 

• Isolated, short-term water shutoffs will occur. Door hangers with more information will be distributed to those 
impacted. 

• A 2nd construction crew will join the project. 
 

Reminders of the Week  

• Please do not park vehicles on streets under construction. 

• Slow down and watch for uneven surfaces. 

• Stay alert!  Watch for signs, equipment, and workers. 

• As construction continues, access through the site may be 
impacted throughout the day as excavation occurs and 
trucks are hauling material; your patience is appreciated.
    

In advance of construction on your street:      

• If you have any plantings that you would like to save and 
reinstall yourself after construction, please remove these 
items from the City right-of-way. Construction crews will 
not move and restore plantings. If you are unsure whether 
your landscaping items will be impacted by construction, 
please contact the on-site inspector to schedule a meeting 
at your residence. 

• If you have a lawn irrigation system and/or underground 
dog fence within the City right-of-way, please mark the 
location of the sprinkler heads and fence wire before 
construction.   
 
 
 
 

Project Contacts 

Onsite Project Rep: Mike Huber (612) 709-7255 
Project Manager:  Jeff Pearson (612) 232-6382 
City Engineer:  Mark Erichson (651) 286-8463 
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